COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

hitp://dpw lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C‘1

June 12, 2007

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1 AND 4
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project ID No. FCC0001008 - CDR 114 - Upgrade CMP, vicinities of Pico Rivera
and Whittier (1 and 4), Sancon Technologies, Inc., with a final contract amount of
$330,148.06.

Project ID No. RDC0014888 - Drainage District Improvement No. 26, Ditman
Avenue Lateral Extension, vicinity of East Los Angeles (1), Garcia Juarez
Construction, Inc., with changes in the amount of $2,818.87, and a final contract
amount of $455,581.37.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification is a change in work, which |
ordered for Project ID No. RDC0014888.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modification to one contract amount is an increase of $2,818.87 while the total
values of the contracts are $330,148.06 and $455,581.37.

Ratification of the change in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
projects to cover the costs of the changes and the total value of each of the contracts.
Detailed cost breakdowns for each of the changes together with contract cost
summaries are included in the enclosures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosure are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD' L. WOLFE
Director of Public Works

ER:en
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Enc. 2

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. FCC0001008, CDR 114 - UPGRADE CMP (in the vicinities of
Pico Rivera and Whittier), Supervisorial Districts 1 and 4

Contractor: Sancon Technologies, Inc., 5881 Engineer Drive, Huntington Beach,
California 92649

Project Description:

Cleaning, video inspection, and replacement of a corrugated metal pipe with reinforced
concrete pipe; lining of existing reinforced concrete pipes, corrugated metal pipes, and
corrugated metal pipe arches; and other appurtenant work.

Project Completion Date:

The contractor completed the project on March 26, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $215,986.00
Actual costs of changes in work previously
approved by the Board 114,162.06
FINAL CONTRACT AMOUNT $330,148.06
EK:en
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PROJECT ID NO. RDC0014888, DRAINAGE DISTRICT IMPROVEMENT NO. 26,
DITMAN AVENUE LATERAL EXTENSION (in the vicinity of East Los Angeles),
Supervisorial District 1

Contractor: Garcia Juarez Construction, Inc., P.O. Box 309, Brea,
California 92802-0309

Project Description:

Construction of 24-inch and 48-inch diameter reinforced concrete pipe storm drain,
manholes, catch basins, and other appurtenant work.

Changes in Work:

(1) Concrete Removal $ 9,001.70
(2) Utility Support 18,000.00
(3) Return Unused Reinforced Concrete Pipe (14,372.83)
(4) Variations in Bid Quantities (9,810.00)

Total $_2,818.87

Description of Changes:

(1) It was necessary for the contractor to remove and dispose of concrete pavement
under the existing asphalt concrete pavement. This work was not shown on the plans.

(2) It was necessary for the contractor to support an existing utility line belonging to
Southern California Edison Company that was encountered while excavating the
existing pavement. This work was not shown on the plans.

(3) Due to a future project, the Los Angeles Unified School District requested
approximately 55 linear feet of pipe not to be installed. The credit to the contract shown
for the deleted work includes compensating the contractor for transporting unused pipe
to the supplier and for the curved portions of the pipe that could not be returned.
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(4) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid upon actual quantities used. The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities. The costs for these changes were based on contract unit prices.

The cost for Iltem 1 was based on time and materials as provided in Subsection 3-3 of
the contract specifications. The costs for ltem 2 and a portion of ltem 3 were negotiated
as provided in Subsection 3-2 of the contract specifications. The costs for most of
Item 3 and Item 4 were based on contract unit prices.

Five additional working days were required because of thése changes.

Project Completion Date:

The contractor completed the project on March 26, 2007, approximately six days after
the scheduled completion date. The delay in completing this project is due to the
additional work required in supporting an utility line from Edison that was encountered
while excavating the existing pavement.

Final Contract Amount:

Original contract amount $453,130.00
Changes in work authorized by the Director
of Public Works 2,818.87
Deduction for overtime inspection (367.50)
FINAL CONTRACT AMOUNT $455,581.37
JRP:en
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